
ORIGINAL 

SDMS DocID 2212121 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 5/07-5/11/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

0 N/A 0 N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0_ 

Perforators 0 Time Fuze 

The Following Grid Operations were Conducted: 

Team# Grid #& date % Comp MEC Digs MD lbs lbs Scrap 
soil buckets 

ea lbs hot rock 

1 C4C on 5/07 Pending 462 8 1 

K4D on 5/07 Pending 253 68 

C4C on 5/08 .100% 11 items 40 0.25 1.5 

K4D on 5/08 Pending 433 151 

C3D on 5/08 Pending 294 25 

C3D on 5/09 Pending 304 27 

2 K4D on 5/09 100% 27 items 310 85 

1 C3D on 5/10 100% 20 items 145 0.1 0:1 0.25 

C3Aon 5/10 Pending 175 10 

I4C on 5/10 Pending 276 12 10 

C3Aon 5/11 100% 13 items 211 0.5 0.5 30 

1 B3B on 5/11 Pending 

I4C on 5/11 Pending '310 15 15 35 

Totals: 3217 50.85 50.6 341 101.75 

The Followings Grids have received a Quality Assurance check this week: 

C4C, C3D, K4D. 

Comments: 
Grid C3A was completed by Team 1 at approximately 1530 on 5/11 and passed QCI near the end of the day. QAI will 
be performed on 5/14. 



USA Environmental 

Grid Progress Chart 
Start Comp. MEC Scrap No. Of MD MD Demo QC Date OA Date 

Date Items LBS. Contacts Location Y/N Pass/Failed Pass/Failed 

C4B 4/25/2007 5/3/2007 24 6.75 1134 47 Conex Passed 5/3/2007 Passed 5/4/2007 

K4C 4/25/2007 5/2/2007 30 65 714 17 Conex Passed 5/2/2007 Passed 5/3/2007 

K4D 5/2/2007 5/9/2007 27 28 1,729 40 Conex Passed 5/10/2007 

C4C 5/1/2007 5/8/2007 11 49 1180 23 Conex Passed 5/8/2007 Passed 5/8/2007 

C3D 5/8/2007 5/10/2009 20 5.1 743 7.1 Conex Passed 5/10/2007 Passed 5/10/2007 
I4C 5/10/2007 

C3A 5/10/2007 5/11/2007 13 1.5 386 1.5 Conex Passed 5/11/2007 
B3B 5/11/2007 

TOTAL 125 155.35 5886 135.6 TOTAL 



MEC STATUS REPORT 

,1 GRID PATE Category I Filler | FUZE 1 QTY | Disposition j Date IPemo |Dafe I 

K4C 05/02/07 
Booster Cup 

Tracer Element 
Flares 

Detonators 13 
Grenade Fuze 

Other 
C4B 05/03/07 

Detonators 
Blasting Caps 13 
Grenade Fuze 

Grenade Primers 
Incidiary Bomblet 

C4C 05/08/07 
Blasting Caps 

Tracer Element 
Self Distruct Element 

Detonators 
Incidiary Bomblet 

K4D 05/10/07 
Tracer Element 10 

Flares 
Grenade Fuze 
Booster Gup 

Self Distruct Element 
Detonators 

C3D 
Blasting Caps 19 

Self Distruct Element 
C3A 

Blasting Caps 13 

Total [ 1 2 5 |  




